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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  AP0601 
PROJECT TITLE  THANGARS (S) 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  DAVID GAINES 
CONSULTANT  KSA 
CONTRACTOR 
BUDGET  $3,135,000 

PROJECT DESCRIPTION 

Due  to  increasing  costs  of  steel  and  concrete,  original  budget  will  not 
build the desired 100 thangars.  Possibility investigated of building just 
enough  hangars  to  accommodate  existing  customers;  however, 
financially  better  off  to  build  full  100  (the most  positive  fiscal  impact). 
Supplemental  funding  ($1,290,000  in  FY  2008)  will  be  requested  to 
construct 100 thangars as requested by tenants in recent survey.  New 
Budget amount will be $4,425,000. 
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DESIGN/SURVEYING  01/07 – 07/07 

CONSTRUCTION  12/07 – 01/09 
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